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Meeting Minutes Transmittal

300 Area FH Facility Transition General Topics
Project Managers' Meeting
Federal Building/Room 554
Richland, Washington

March 15, 20061
3:30 p.m. to 4:30 p.m.

The undersigned indicate by their signatures that these meetings minutes
reflect the actual occurrences of the above dated Unit Managers Meeting.
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F. W. Bond Washmgton, State Department of Ecology
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M

. Barnett, Contractor Representative, FH

Meeting Minutes are attached. The minutes are comprised of the following:

Attachment 1 ~ Agenda

Attachment 2 -~ Summary of Discussion and Commitments/Agreements
Attachment 3 — Attendance List

Attachment 4 — FH Uranium Billet Status

Attachment 5 — RL Uranium Billet Status
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Attachment }
300 Area FH Facility Transition General Topics
Project Managers’ Meeting
Federal Building, Room 554
Richland, Washington

March 15, 2001
3:30 p.m. - 4:30 p.m.

AGENDA

Introduction(s)

Previous meeting minutes

Unirradiated uranium disposition -- status/plans/update

Prior Silver List issues closeout status, 324/327

118 324 Building, Na-contaminated shielded glovebox (SCW)

16.3.8 324 Building, tanks secondary containment and leak detection/RLWS

16.3.11 327 Building, RLWS secondary containment and leak detection

Action items

a. Provide Silver List updated forms to Ecology by 01/31/01 (D. Rasmussen)

b. Schedule workshop to review Silver List items

C. Schedule 327 Tour

Other topics/discussion

a 327 Burst test room heat exchanger pit entry schedule (for planned
entry/inspection to be witnessed by Ecology)

b. Special Case Waste (SCW)

c. Other Topics

~Water Tower removal

Schedule next méeting



Attachment 2

300 Area FH Facility Transition General Topics
Project Managers’ Meeting
Federal Building, Room 554
Richland, Washington

March 15, 2001
3:30 p.m, - 4:30 p.m,

SUMMARY OF DISCUSSION AND COMMITMENTS/AGREEMENTS

. Introduction(s)

Bill Hoober (FH) and Kimberly Williams (RL) were introduced.

. Previous Meeting Minutes

The November 9, 2000 Project Manager Meeting (PMM) minutes were re-signed
to correct the meeting date from November 9, 1999 to November 9, 2000. The
January 11, 2001 PMM minutes were approved.

. Unirradiated uranium disposition -- status/plans/update

M. Barnett (FH) distributed a handout providing the status of the uranium billets
as of March 14, 2001 (Attachment No. 4). D. Evans (RL) distributed a handout of
FH’s internal documentation of the uranium billets as of March 15, 2001

(Attachment No. 5). The anticipated completion date for shipping all the uranium
billets is April 15, 2001.

. Prior Silver list issues closeout status, 324/327

11.8 324 Building; Na-contaminated shielded glovebox (SCW)
16.3.8 324 Building; tanks secondary containment and leak detection
16.3.11 327 Building, RLWS secondary containment and leak detection

The Silver list items were deferred to the May 2001 PMM,

. Action Items

a. Provide Silver List updated forms to Ecology by 01/31/01 (D. Rasmussen, FH)
This action item has not been completed.

b. Schedule workshop to review Silver List items



A workshop will be scheduled after the updated Silver List forms are transmitted
to Ecology.

¢. Schedule 327 Tour
A tour will be scheduled for April 2001.
6. Other topics/discussion

a. 327 Burst test room heat exchanger pit entry schedule (for planned
entry/inspection to be witnessed by Ecology)

B. Hoober (FH) reported that the HEPA filter exchange is still under way. Entry
into the burst test facility cannot take place until the HEPA filter system is back in,
operation, which is expected by April 19, 2001. B. Hoober (FH) said that Ecology
would be provided with a seven-day notice regarding the burst pit entry.

b. Special Case Waste (SCW)

D. Templeton (RL) stated that issuance of the SCW Project Management Plan
(PMP} to Ecology has been delayed. There were some minor changes in the
document that were found that needed to be corrected including one to recalculate
a number of percentages. It is anticipated that the PMP will be ready for
transmittal to Ecology by the end of March or early April 2001.

D. Langstaft (RL} raised the question of whether the Tri-Party Agreement (TPA)
requires periodic updates to the PMP. G. Williams (RL) took an action to
determine whether there is a document update requirement.

c. Other topics
e Water tower removal

M. Barnett provided notification to Ecology, for information only, that demolition
of the two water towers in the 300 Area is being planned for this fiscal year. The
water towers were painted about 50 years ago with lead paint, and will undergo a
process to determine if they designate for lead. A letter will be submitted to
Ecology addressing emissions for toxic air pollutants. Oversight on this activity
will be with Jerry Hensley (Ecology).

¢ 303-K Facility and WATS

M. Barnett stated that FH is reviewing its options for the 303-K facility, and a
meeting will be scheduled with Ecology as soon as an option and path forward are



determined. The 300 Area Waste Acid Treatment System (WATS) RCRA TSD
unit closure plan was incorporated into Modification E of the Hanford Facility
Permit. Greta Davis (Ecology) has been involved with the past closure actions.

* Ecology Performance Measures

R. Bond {Ecology) stated that a 324/327 Facility waste disposition summary is
provided to Ecology management every quarter. The next biennium begins July
2001 for Ecology. R. Bond invited FH and RL personnel to develop another
metric. The intent of the metric is to give Ecology senior management a quick
(very brief) status regarding the 300 Area solid waste disposition progress. The
metric need not be limited to the 324/327 Facilities.

7. Schedule next meeting

The next meeting was scheduled for May 10, 2001, at 3:00 at the Federal Building
in Richland, WA.



Attachment 3
300 Area FH Facility Transition General Topics
Project Managers' Meeting
Federal Building/Room 554
Richland, Washington

March 15, 2001
3:30 p.m. — 4:30 p.m,

ATTENDANCE LIST

Original included in hard copy
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Attachment 4

300 Area FH Facility Transition General Topics
Project Managers' Meeting
Federal Building/Room 554
Richland, Washington

March 15, 2001
3:30 p.m. — 4:30 p.m.

FH Uranium Billet Status



STATUS OF URANIUM BILLET REPACKAGING AND SHIPMENTS TO PORTSMOUTH, OH

03/14/01
Date Boxes Boxes Cumulative Quantity of Boxes
Repackaged Shipped Shipped

Week ending

02/15/01 12 10 10
Week ending

02/23/01 34 30 40
Week ending

03/01/01 44 30 70
Week ending

03/09/01 28 40 110
Week ending

03/12/01 44% 30* 140*

*  Anticipated

Total number of boxes to be shipped: 420




Attachment 5

300 Area FH Facility Transition General Topics
Project Managers' Meeting
Federal Building/Room 3554
Richland, Washington

March 15, 2001
3:30 p.m. — 4:30 p.m.

RL Uranium Billet Status
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Distribution:

R. W. Bailey FH S4-49
J. M. Barnett FH L1-05
K. D. Bazzell RL A6-38
M. W. Benecke FH 1.6-26
J. M. Bishop FH 1.6-26
F. W. Bond Ecology B5-18
F. J. Carve FH L1-03
G. B. Chronister FH S54-49
C.E. Clark RL AS-15
E. B. Dagan DOE A5-15
G. P. Davis Ecology B5-18
L. A. Dietz BHI HO0-20
R. H. Engelmann WMH G1-30
T. L. Erickson FH L1-02
D.T. Evans RL A6-38
R. L. Guillen RL L1-03
J. W. Hales FH A3-02
- R, G. Hastings DOE N2-36
W. A. Hoober FH Li-03
D. F. Iwatate FH Al-14
R. E. Johnson FH G1-29
J. M. Kisielnicki FH L1-04
D. C. Langstaff RL L1-08
G. J. LeBaron FH S4-49
S. N. Luke FH G1-30
D. J. McBride FH L6-04
A. Montelongo FH L1-04
J. K, Perry FH L1-04
R. E. Piippo FH A5-15
S. M. Price FH A0-22
D, E. Rasmussen FH L1-04
J. A. Remaize FH 1.6-26
J. G. Riddelle FH L1-02
D. J. Riffe FH L5-66
J. R. Robertson FH L1-04
M. M. Serkowski FH L1-05
D. G. Singleton Ecology B5-18
S. J. Skurla Ecology B5-18
J. M. Steffen FH L5-66
R. W. Stevens FH L1-03
R. T. Stordeur FH L6-04
C. P. Strand FH AJ3-02
A. E. Teimouri RL A2-18



D. W, Templeton RL L1-08
G. A. Williams RL AS5-15
K. L. Williams RL A6-38
M. S. Wright FH L.1-08
Y. K. Yerxa DOE AS-15

Environmental Portal

ADMINISTRATIVE RECORD (two copies): 300 Area FH General Topics Project
Managers' Meeting, (S-3-4); 303-K (S-3-1) [Care of EDMC (H6-08))

Washington State Department of Ecology Nuclear and Mixed Waste Hanford Files,
PO Box 47600, Olympia, Washington 98504-7600

Please send comments on distribution list to D. L. Coleman (L1-06), (509) 376-9170.
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